

- Project delivered after 19 days Task C, E, F can be delayed