Stakeholders	Unaware	resisted	neutral	supportive	leading
Customers	С			D	
Sponsor			С	D	
Developers			С		D
Marketing team	С				D
Banks	С			D	
Google Maps API	CD				
Providers "VISA etc."	CD				

purpose	Responsibility	Audience	Medium	Contents	Frequency
Project status	PM	Developers	Meeting	Demo, Issues	weekly
Team status	PM	Developers	Meeting	Demo, Issues	weekly
Project Review	PM	Steering Committee	Meeting	Issues, Risks, Ask	Monthly
Audit	QA	PM, Developers	Meeting	Compliance, Risks	Monthly