1	Plan		No. of units	Unit price	Estimated cost
	1.1	Define project scope and objectives	25	20	500
	1.2	Determine project schedule and expected cost	70	8	560
2	Design				
	2.1	Design interface	300	3	900
3	Implement				
	3.1	Create software architecture	2000	20	20000
	3.2	Develop frontend	800	10	8000
	3.3	Develop backend	1000	15	15000
4	Test				
	4.1	Create test cases	1898	27	51246
	4.2	Perform unit testing and integration testing	2390	5	11950
	4.3	Perform performance testing	492	19	9348
	4.4	Perform security testing	723	3	2169
5	Deploy				

5.1	Demo to stakeholders and take approval	500	5	2500
5.2	Prepare for release	2000	30	60000
5.3	Launch gradually in a limited scale	1000	30	30000
Total Cost				212173

Activities

1	Clear project scope and requirements
2	Project scope and requirements didn't change
3	Project timeline will be followed
4	Developers have necessary skills and experience